

CENTER ROUTING SLIP

FROM <i>C/DED</i>			DATE <i>23 June</i>
TO	INITIALS	DATE	REMARKS
DIRECTOR			<p>John -</p> <p>This completes our AL-14 plans. The final documentation should be in within a few days. The color lab <input type="checkbox"/> support you have referred to in the past can be handled in PAR 254.</p> <p><i>[Signature]</i></p>
DEP/DIRECTOR			
EXEC/DIRECTOR			
SPECIAL ASST			
ASST TO DIR			
ASST TO DEP/DIR			
CH/PPBS			
DEP CH/PPBS			
EO/PPBS			
CH/IEG			
DEP CH/IEG			<p>Just - but how did we authorize go-ahead in PARs 251 + 252?</p> <p><i>JWC</i> <u>6/24</u></p>
EO/IEG			
CH/PSG			
DEP CH/PSG			
EO/PSG			
CH/DBD/PSG			
CH/PSG	<i>4 JWC</i>		
DEP CH/TSSG			
EO/TSSG			
<i>C/DED</i>	<i>2</i>		
DIR/IAS/DDI			<p>DDR-Dupe</p>
CH/DIA/XX4			
CH/DIA/AP-1P			
CH/SPAD			

SECRET

NPIC/TSSG/DED-1677-69
20 June 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Remaining Funds in AL-14

REFERENCE: Memorandum for Chief, DED/TSSG, Dated 23 May 1969, Subject:
Project Requirements Under AL-14

1. As of 17 June 1969, there was approximately [] in uncommitted funds remaining in AL-14. Of this amount, [] has recently been committed for PAR 251-Ring Smear Enhancement Techniques and an additional [] was committed for PAR 252-Improvement of the Fluid Injection System on the Precision Enlarger.

25X1
25X1
25X1

2. At a meeting held at NPIC on 19 May 1969, [] was asked to consider a PAR on an optical feasibility study for a Stereogram Maker. They responded favorably at an estimated cost of [] At the same time they proposed a Services PAR in the amount of [] and an extension of PAR 249 for an additional year.

25X1
25X1
25X1

3. The following is a Status Report resume on the PAR's current or contemplated which will be in existence thru FY-70:

PAR 201 - Travel and Liaison -- One year extension, no additional funding required.

PAR 249 - BPE and 10-20-40 Enlarger Maintenance - Extended thru FY-70,

25X1

PAR 251 - Ring Smear Enhancement Techniques - Initiated 6 June 1969, ?

25X1

PAR 252 - Improvement of the Precision Enlarger Fluid Injection System - Initiated 6 June 1969, [] ?

25X1

PAR 253 - Stereogram Maker Feasibility Study - To be initiated prior to 30 June 1969, []

25X1

PAR 254 - Services - To be initiated prior to 30 June 1969, []


25X1

← PHOTO LAB SUPPORT - COLOR - TRAINING, etc.

4. PAR 251 and PAR 252 (reference) were committed by cable from the Contracting Officer. PAR 253 as described in the referenced memorandum has been submitted to DED in rough draft for comment and approval and [] has been asked to submit the formal PAR by 25 June 1969. PAR 254 will be submitted at the same time and will be a Services type to include anticipated requirements for color and black and white support, equipment, consultation, technical services, materials and like efforts in the amount of [] The total of these expenditures is [] leaving approximately [] unexpended.


25X1
25X1
25X1

SECRET



SECRET

SUBJECT: Remaining Funds in AL-14



25X1

TSSG/DED/SDB

Distribution:

Orig - Rt & File

1 - NPIC/TSSG/DED

2 - NPIC/TSSG/DED/SDB

SECRET